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SF 30 BLOCK 14 CONTINUATION: 

 

B. The contractor is hereby authorized to perform the following work scope in the 600 Area of 

the Hanford Site under Change Order No. REA-WCH-185: 
 

1. Complete design only of the following three failed confirmatory sites:   

 600-20 – Tank Cleaning Site, 615 Hot Mix plant for Road Materials 

 600-332 – Gable Mountain Firing Range Septic System 

 600-358 – Scattered Waste Areas in vicinity of the Gable Mountain Firing Range 
 

2. Complete design and remediation of the following seventeen failed confirmatory sites: 

 600-279 – Vegetation Free Area between White Bluffs and 100-F 

 600-368 – Segment 4 Stained Soil No. 1 (Orphan Site) 

 600-369 – Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site) 

 600-370 – Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site) 

 600-371 – Segment 4 Chalky Material Area (Orphan Site) 

 600-372 – Segment 4 Oil Stain and Filter Area No. 1 (Orphan Site) 

 600-373 – Segment 4 Bare Ground and White Stain Area (Orphan Site) 

 600-374 – Segment 4 Drum Remnant Area (Orphan Site) 

 600-375 – Segment 4 Dry Cell Battery Debris Area No. 1 (Orphan Site) 

 600-376 – Segment 4 Stained Soil Area No. 2 (Orphan Site) 

 600-377 – Segment 4 Oil Stain and Filter Area No. 2 (Orphan Site) 

 600-378 – 506 Telephone Exchange Emergency Generator Building Underground 

Fuel Storage Tank 

 600-379 – Segment 4 Burn Area No. 1 (Orphan Site) 

 600-382 – Segment 4 Oil Stain and Filter Area No. 3 (Orphan Site) 

 600-383 – Segment 4 Battery Remnant Area No. 2 (Orphan Site) 

 600-384 – Segment 4 Stained Soil Area No. 3 (Orphan Site) 

 600-385 – Segment 4 Transite, Concrete and Metal Debris Area (Orphan Site) 
 

3. Complete remediation only on the following three failed confirmatory sites:  

 600-293 – White Bluffs Service Station No. 1 for Remedial Action 

 600-294 – White Bluffs Service Station No. 2 for Remedial Action 

 600-301 – White Bluffs Sanitary Sewer Pipelines for Remedial Action 

 

C. As stated in paragraph A. above, this modification authorizes an immediate Notice to 

Proceed with a Not-to-Exceed (NTE) limit of $2,095,000 prior to the definitization of 

Change Order No. WCH-REA-185 in accordance with Contract Clause I.70.  Do not 

exceed the NTE amount provided herein without prior approval from the Contracting 

Officer via a modification to increase this amount.  Notify the Contracting Officer in 

writing with your rationale if the NTE amount is insufficient to proceed with the identified 

work.   

 

D. This modification does not add additional funds to the contract.  Accordingly, work under 

the contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the contract in accordance with Clause I.57, 

"FAR 52.232-22 Limitation of Funds (Apr 1984)."
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E. The definitization schedule for this change order is as follows: 
 

Action Date 

Contractor Submittal of Technical, Cost, and Fee Proposal November 19, 2012 

Commence Negotiations March 25, 2013 

Mutual Agreement on Definitization of Change March 28, 2013 

Execute Contract Modification  April 11, 2013 

 

F.   Correspondence related to this contract modification is identified below: 

 WCH Ltr. No. 168651, S. L. Feaster to J. J. Short, RL, “Request for Equitable 

Adjustment WCH-REA-185, Revision 0, Design and Remediation of Twenty 600 Area 

Sites,” dated November 19, 2012 

 

There are no other changes to the terms and conditions of the contract.   

 

End of Modification 423 
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